**Meeting Timeline**

**Preliminary Work** (WI Land + Water, WIPPS)

- **Grant application and funding.**
- **Compile background information and promotion.**
- **Organizational Development:**
  - **Steering Committee**
  - **Stakeholder Workgroups**
  - **Contractors and partners**

**Stakeholder Workgroups:**
1. Surface Water Quality Issues
2. Groundwater Quality Issues
3. Groundwater Quantity Issues
4. The Future of Wisconsin’s “Working Lands”

Each Workgroup will hold 4 meetings concurrently over a 12-month period.

**Timeline**

- **Stakeholder Workgroup Meetings**
  - 8/23/16
  - 11/10/16
  - 2/21/17
  - 6/15/17

- **Steering Committee Meetings**
  - 4/20/16
  - 1/26/17
  - 8/23/17

- **Start**
  - 4 Months

- **4 Months**

- **9 Months**

- **14 Months**

**18 Months (Conference)**

Oct. 16-17, 2017

**14-16 Months Draft Comprehensive Report**